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ESTIMATE RUN 07/02/2004

ESTIMATE SUMMARY 14:35:13

CONTID: C14483 ESTIMATE NO: 0003 PROG 2002

PCN: 14483-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Parachute East & West PERCENT TIME:

PROJECT NO: IM 0701-164

Parachute East & West

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 04/01/2004

P.O. BOX 566 DATE LET 02/12/2004 DATE WORK BEGAN

DATE AWARDED 02/19/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/03/2004 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,599,567.01 PARTICIPATING $ $ 606,234.41

AWARD PROJECT AMT: 7,163,679.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,423.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.86

53.0 TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

11.13%

6,753,467.32

606,234.41

606,234.41

604,810.75

$

$

$

$

846,099.69

0.00

846,099.69

774,806.26

1,620,905.95

-2,213.47

0.00

1,618,692.48

0.00

AMOUNT DUE 1,618,692.48 604,810.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 604,810.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14483-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 32,970.000 0.000

SY 0.000 0.00

2.80000 0.000 0.00

202-00240

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF 0.000 0.00

2.20000 0.000 0.00

202-00250

0015 *REMOVAL OF GUARDRAIL TYPE 3 50.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

202-01130

0020 *REMOVAL OF END ANCHORAGE 56.000 0.000

EACH 25.000 3,750.00

150.00000 25.000 3,750.00

202-01300

0025 ROLLING 16.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01140

0030 BLADING 32.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01500

0035 BACKHOE 48.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01510

0040 TRUCK (DUMP) 48.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01582

0045 FRONT END LOADER (RUBBER TIRE) 16.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01590

0050 LABORER 80.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

203-02330

0055 *RESET GUARDRAIL TYPE 3 1,695.000 0.000

LF 547.500 7,117.50

13.00000 547.500 7,117.50

210-01130
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PCN: 14483-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST GUARDRAIL 2,625.000 0.000

LF 790.000 7,900.00

10.00000 790.000 7,900.00

210-04200

0065 AGGREGATE BASE COURSE (CLASS 7) 8,500.000 0.000

TON 0.000 0.00

13.00000 0.000 0.00

304-07000

0070 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720

0075 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO#2:(-5677 TONS) 9,677.000 0.000

TON 1,627.630 63,477.57

39.00000 1,627.630 63,477.57

403-02000

0080 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 100,402.000 0.000

TON 0.000 0.00

21.22000 0.000 0.00

403-34801

0080 MATERIAL ALLOWANCE STOCKPILED HBP AGGREGATES - PE#2 99,397.980

TON 0.000 0.00

7.33321 99,397.980 728,906.26

0085 *HEATING AND REMIXING TREATMENT 567,620.000 46,864.000

SY 101,979.000 300,838.05

2.95000 148,843.000 439,086.85

405-00100

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 6,825.000 0.000

TON 31.930 7,695.13

241.00000 31.930 7,695.13

411-03345

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 
CMO#2:(-334 TONS)

0.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

411-03352

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 32,598.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255

0105 *ASPHALT REJUVENATING AGENT 31,219.000 2,307.000

GAL 3,694.000 8,126.80

2.20000 6,001.000 13,202.20

411-90010



CONTID: C14483 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14483-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 50.000 0.000

LF 0.000 0.00

17.00000 0.000 0.00

606-00301

0115 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02003

0120 *END ANCHORAGE (FLARED) 54.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005

0120 MATERIAL ALLOWANCE STOCKPILED SRT COMPONENTS - PE#1 54.000

EACH 0.000 0.00

850.00000 54.000 45,900.00

0125 *RUMBLE STRIP (GRINDING) 304,230.000 0.000

LF 0.000 0.00

0.10000 0.000 0.00

614-80387

0130 *MOBILIZATION 1.000 0.000

L S 0.500 136,500.00

273,000.00000 0.500 136,500.00

626-00000

0135 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

626-01000

0140 *PAVEMENT MARKING PAINT 3,600.000 109.000

GAL 259.000 8,806.00

34.00000 368.000 12,512.00

627-00001

0145 *EPOXY PAVEMENT MARKING 1,504.000 0.000

GAL 0.000 0.00

51.00000 0.000 0.00

627-00005

0150 *FLAGGING 5,200.000 494.000

HOUR 714.500 17,148.00

24.00000 1,208.500 29,004.00

630-00000

0155 *TRAFFIC CONTROL INSPECTION 79.000 46.000

DAY 8.000 1,360.00

170.00000 54.000 9,180.00

630-00007
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PCN: 14483-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC CONTROL MANAGEMENT 132.000 13.000

DAY 20.000 9,600.00

480.00000 33.000 15,840.00

630-00012

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 7.500

EACH 1.000 60.00

60.00000 8.500 510.00

630-80341

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 120.000 19.000

EACH 3.500 297.50

85.00000 22.500 1,912.50

630-80342

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 84.000 14.000

EACH 9.500 1,045.00

110.00000 23.500 2,585.00

630-80343

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

630-80344

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.500 2,000.00

4,000.00000 1.500 6,000.00

630-80358

0190 *PORTABLE MESSAGE SIGN PANEL 380.000 30.000

DAY 35.000 3,850.00

110.00000 65.000 7,150.00

630-80359

0195 *DRUM CHANNELIZING DEVICE 100.000 5.000

EACH 6.000 450.00

75.00000 11.000 825.00

630-80360

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 4.000

EACH 8.000 840.00

105.00000 12.000 1,260.00

630-80363

0205 *TRAFFIC CONE 1,000.000 171.000

EACH 109.000 1,635.00

15.00000 280.000 4,200.00

630-80380

0210 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14483-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0220 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0225 F/A QUALITY INCENTIVE PAYMENT 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0230 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0255 HBP (SPEC) SX(75) HIP VIRGIN MIX (PLAN QTY) / 
CMO#2:(+5677 TONS)

1,010.020 723.150

TON 286.870 10,901.06

38.00000 1,010.020 38,380.76

403-02000

0260 HBP (SPEC) SX(100) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

4,323.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-02000

0265 HBP (SPEC) SX(75) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

0.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-02000

0270 ASPH CEM (PG 64-22) CMO#2:(+334 TONS) 110.500 39.480

TON 71.020 12,783.60

180.00000 110.500 19,890.00

411-03354

0275 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 - PROJECT PARTNERING 1,412.360 1,412.360

DOL 0.000 0.00

1.00000 1,412.360 1,412.36

900-00006

0285 ADDED ITEM (DOLLAR)/ MCR LI NO. 3 - PRICE 
REDUCTION/HIPR DENSITY TESTS 1-5

-3,537.350 -3,537.350

DOL 0.000 0.00

1.00000 -3,537.350 -3,537.35

900-00006

CAT 0200 $606,181.21 1,600,659.78CURRENT AMT 7,576,997.01 $$
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PCN: 14483-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0003 14:35:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002

0245 FIELD LABORATORY (CLASS 2) 1.000 0.800

EACH 0.000 0.00

10,000.00000 0.800 8,000.00

620-00012

0250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

0280 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 - FIELD OFFICE DSL 570.000 192.970

DOL 53.200 53.20

1.00000 246.170 246.17

900-00006

CAT 0400 $53.20 20,246.17CURRENT AMT 22,570.00 $$

PROJECT TOTAL 606,234.41 $ 1,620,905.95CURRENT AMT 7,599,567.01 $$


